Town of Los Altos Hills
Battery Energy Storage Project

Syserco Job # 4021EP21MU
Owner Meeting Minutes: Meeting #13
Meeting Held: Monday, June 20, 2022 @ 11 AM

Attendees: Minutes Taken By: Yama Omar
' Representing Attendance
Cody Einfalt Town of Los Altos 650-947-2508 ceinfalt@losaltoshills.ca.gov X
Hills
Nagib Elzein Syserco Energy 510-358-7935 n_elzein@syserco_es_com X
Solutions (SES)

Introductions/Guests: Guests list

Safety: In case of emergency, call Syserco POC - Nagib Elzein (510)358-7935. If life threatening, call 911 first,
then call Syserco POC.

Item Old Business ‘ Open/C Assigne Due Date

losed d To
1.1 Determine Architect for Aesthetic Portion of project Closed
It is confirmed that an enclosure around the new equipment is
not included in this contract scope. It can be provided for
additional cost.
1.2 Provide Schedule / Calendar for Major Activities Ongoing Nagib weekly
Updated schedule attached
1.1 PG & E Service upgrade request. Closed
. OMM submitted 2/14/22.
1.2 Grant Funding. Open Nagib
. Cal OES (Must make Purchase by March 31, 2022.
Extended to Dec 2022). All Equipment orders have been
placed. Grant money has been received by the town.
. SGIP Application Administration.
1.3 Engineering Open Nagib
*  Structural. Target mid to late May . Actual completion
6/17.
» Electrical. OMM target completion 2/25. Actual completion
3/11/22. Will submit for permit when structural is complete.
» Communication. Ageto is working on it. Target date TBD
1.4 Permitting Open Nagib
. Planning to submit by 6/30
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1.5

Procurement.

. Battery: Order placed on 12/15/2021. Delivery date
delayed until end of August.

. Controller: Order placed on 12/15/2021. Controller in
stock.  Shipping typically 3-4 weeks before
commissioning.

. Switchgear: Order placed on 2/4/2022. 30 weeks lead
time. Delayed to Q1 2023 due to supply chain issues , we will
get a formal document from the supplier.

Open

Nagib

1.6

Construction

« Tentatively planning to mobilize in July 2022. Pending
update on switchgear delivery date. We will look into the option
of doing some work (concrete pads, battery install and rough in
conduits before the switchgear is delivered)

Open

Nagib

1.7

Zoe and Jessica from SVCE attended the meeting on 3/21/22
to review the exhibit C worksheet. It was agreed that this sheet
will be completed by the battery installation subcontractor
when the on site works starts. Only requirement is to fill in the
number of hours worked and average hourly wage.

Open

Nagib

2.1

We discussed the PG & E invoice for the system evaluation.
Cody requested that SES reaches out to PG & E to get a budget
for the total engineering scope. This is a critical path milestone
. 4/4/2022, we received a confirmation from PG&E that the
invoice will cover all evaluation costs by PG &E for the current
system,

closed

Taylor

2.2

e SES will schedule a site walk in early to Mid April . Walk is
scheduled for April 21st

Closed

Nagib

New Business

» Syserco is in process of working on updating the
DUNS number to a UEI number. ETA to be advised.

« We discussed the SGIP program and the qualification
for the town. Based on Cody’s request, we will go ahead
and work on the administrative part of the application
and plan on submitting as we get closer to construction
start date

Next Meeting Scheduled For: 6/27/22 11:00 A.M.
Location: Zoom Meeting

Copies to:

Attendees

File

‘ Open

Open

Assigned
To
Nagib

Taylor

Due Date

These meeting minutes represent the writer's interpretation of the events, discussions, comments, and
commitments made by the attendees. Please notify this office in writing of any discrepancies within 3 days of
receipt or these shall stand as correct for the record. Any revisions to these minutes should be submitted to

Nagib Elzein (n.elzein@syserco-es.com).
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